
MEETING MINUTES 
October 30, 2007, 1:00 PM - 4:00 PM 

Caltrans Headquarters, Director's Conference Room, 
1120 N Street, Sacramento, CA 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, and John Barna (via 
telephone); 
PMT Members: Tony Anziano, Andy Fremier, and Stephen Maller; 
Participants: Ali Banani, Michele DiFrancia, Beatriz Lacson, Peter Lee, Brian 
Maroney, Bart Ney, Dina Noel, Judis Santos, Bijan Sartipi, and Ken Terpstra 

Convened: 1:14 PM 

Items Action 
1. CHAIR'S REPORT 

• The Chair complimented the team for 
the timely distribution of the quarterly 
reports to the Legislature. 

2. CONSENT CALENDAR 
BATA presented the following for approval. • The TBPOC APPROVED, 

a. September 19, 2007 Meeting with a 2-0 vote (in the 
Minutes absence of CTC Executive 

b. October 11, 2007 Conference Call Director, who was apprised 
Minutes accordingly when he joined the 

meeting at 1:40 PM via 
telephone), the September 19, 

2007 Meeting Minutes, and 
October 11, 2007 Conference 
Call Minutes. 

3· PROGRESS REPORT 
a. BATA presented the Draft October 

2007 Monthly Progress Report for • The TBPOC confirmed 
information. APPROVAL of the 

• Approval of this report by the September 2007 Monthly 
TBPOC through delegated authority Progress Reports through their 
to the PMT is anticipated as soon as respective PMT members on 
updated expenditure data and final October 2, 2007. 
comments are incorporated. 
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(continued) 

Items Action 

b. BATA presented, for information, 
the Projected 3rd Quarter 2007 
Report Production Schedule and the 
Draft Third Quarter Report, 
September 30, 2007. 

• The TBPOC was requested to grant 
the PMT authority to approve the 
Third Quarter Report, September 
30, 2007 on its behalf after 
appropriate reviews and final 
comments are received (by Friday, 
November 2). Issue date is 
November 14, 2007. 

• Comments/discussion included: 
o It was noted that page 6 of the 

report shows a West Approach 
completion date of Aug 09 when 
there are strong indications that 
this will occur earlier. 
~ It was the consensus that the 

Quarterly Report should 
reflect the dates as they are 
determined on a timely basis. 

~ The PIO indicated that an 
early delivery of the West 
Approach project will 
certainly be a news item as 
soon as it is released to the 
Legislature. 

o In response to the Chair's 
reminder that an update is due 
the Legislature soon, the PMT 
noted that a Legislative Update 
is being planned for February 21, 
2008, as shown on the 2008 
TBPOC Meeting Calendar. 
~ Slipping this date as 

necessary was suggested in 
order to cover the status of 
the West Approach project. 

o It was noted that the Richmond
San Rafael Bridge will continue 
to be shown on this page 6 
summary until the Public Access 
Pro'ect is com leted. 
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• The TBPOC AUTHORIZED 
the PMT to approve the Third 
Quarter Report, September 30, 
2007 on its behalf, as 
requested, with the following 
changes: 
~ Modify the Project 

Complete Schedule 
Forecast date for SFOBB 
West Approach 
Replacement on page 6 
from Aug 09 to Jan 09 
(subject to validation by M. 
Forner/D. Turchan) 

~ Add a line below the above 
item for Open to Traffic 
Date of Apr o8 (subject to 
validation by M. Forner/D. 
Turchan). 

• The PIO to monitor dates and 
arrange for the appropriate 
press release communicating 
the earlier than forecast 
completion date ofthe West 
Approach Replacement 
Project. 
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(continued) 

4· 

Items Action 

PROGRAM ISSUES 
a. TBSRP Capital Outlay Support 

(COS) Update 
• The Department and BATA gave a 

COS update and a slide presentation 
covering the Current Budget Status, 
FY COS Work Plan and Allocation 
Development Timeline, COS Risks, 
Risk Analysis and Risk Mitigation 
Strategies. 

• Comments/discussion included: 
o COS, including known and 

planned expenditures, as well as 
identified risks, exceeds the 
AB144 Budget. This is primarily 
due to the addition of one year 
to the SAS schedule after the 
passage of AB144, increased 
overhead rates, and increased 
salary rates. 

o The Chair stressed the 
importance of working as a fully 
integrated team in the 
development and management 
of capital outlay support. BATA, 
CTC, and the Department are to 
work together in determining 
work load levels and needs, work 
planning and the allocation 
development process. 

o In the absence of a structural 
approach being developed or 
outside help being solicited to 
measure efficiency, it is the 
Department's general 
observation that there is a high 
level of efficiency program-wide. 

o The presentation identified 
rising State Overhead Rates as a 
risk. 

o The question arose as to the 
appropriate level of Department 
support in China. 
~ Overseas staffing is being 

achieved via the graduated 
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• Staff of the Toll Bridge Finance 
Team (Ali Banani) to provide 
the PMT a breakdown of the 
overhead rates presented. 

• Toll Bridge Finance Team to 
include anticipated increased 
cost in consultant overhead 
rates. 

• The Department to provide an 
update on the China operations 
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(continued) 

Items Action 
approach (by ramping up 
gradually). 

~ With recent negative press 
covering China-made 
products, the Department 
assured the TBPOC that 
ZPMC is a qualified 
fabricator, being watched by 
ABF every step of the way. 

o Caution was raised regarding 
pulling back on COS as this 
could negatively impact 
schedule; lack of resources could 
slowdown operations and 
disrupt early delivery. 

o Accelerating the project 
schedule, however, could also 
help minimize the COS and 
achieve maximum savings. 

o A chart outlining the COS 
Baseline, Risk Management 
Forecast, Potential Savings and 
Staffing Changes was handed 
out by the BATA Executive 
Director and discussed. 

o Overall, develop an approach in 
managing COS and identify 
opportunities that we are not 
taking advantage of, redundant 
tasks, etc. 

b. SFOBB Coordination of Permit 
Requirements with Related External 
Planning 

• The Department gave an overview 
of on-going and upcoming planning 
efforts regarding development of 
the Oakland Spit (the peninsula that 
currently houses the toll plaza and 
eastern end of the San Francisco
Oakland Bay Bridge) involving the 
Department and various 
stakeholder agencies. The specific 
East Span efforts are based on 
permit and agreement requirements 
covering the following: 
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staffing at the December 11, 

2007 TBPOC meeting. 

• The PIO/CPT to develop 
talking points to address public 
questions and concerns in this 
regard. 

• The PMT to provide at the 
TBPOC December 11, 2007 

meeting a further evaluation of 
the following: 
1. Opportunity Schedule: 

potential related cost 
savings from schedule 
acceleration. 

2. Level of Staffing/ 
Overlay: Identify the cost 
of support that District and 
Headquarters personnel 
provide, level and reason 
for their involvement. 
Assess consultants, 
BATA/BAMC numbers, as 
well. 

3. China: Evaluate levels of 
staffing (vis-a-vis number 
of ABF personnel), analyze 
assumptions and identify 
potential cost savings. 

Item2a_300cto7_ Mtg Min_11Dec07 



(continued) 

Items Action 
o San Francisco Bay Conservation 

and Development Commission 
(BCDC) Permit 8-01 (public 
access requirements) and 

o Memorandum of Agreement 
(MOA) under Section 106 of the 
National Historic Preservation 
Act (NHPA). 

• Comments/discussion included: 
o The Department has initiated a 

research and coordination effort 
involving interested parties. 

o It was suggested that the TBPOC 
consider hosting a meeting early 
next year, on-site, with key 
stakeholders, to expand on the 
initial planning and research 
efforts. 
)o> This will provide an 

opportunity to brainstorm 
ideas and participate in an 
open dialogue about the 
future of the Gateway Park 
site. 

)o> The Department provided a 
preliminary list of potential 
invitees. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 

a. Yerba Buena Island 
1) Update: Labor Day Weekend 

Closure for Detour West Tie-In 
Work/YBI Viaduct Replacement 

• Agenda item deferred. 

2) The Department presented the 
following Contract Change 
Orders to the TBPOC to confirm 
their approval: 
a) CCO No. 91 Supplement 1-
$8,463,159 for additional time
related overhead (TRO) 
associated with the significant 
extension of the duration of this 
contract; 
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• The TBPOC AGREED to host 
a coordination meeting on-site, 
in early 2008, with key 
stakeholders. Ensure that 
during the meeting, 
expectations are managed and 
the results of the meeting serve 
as a historical document. 

• The TBPOC APPROVED CCO 
Nos. 91 S1 and 73, as 
presented, with the 
incorporation of BAT A
requested revisions to the ceo 
73 memorandum. 
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(continued) 

Items Action 
b) ceo No. 73- $62,958,990 
for the balance of the remaining 
advance foundation work for the 
YBITS. 

o The above two CCO's are 
included in the Implementation 
Memo approved by the TBPOC 
on July 27, 2007, which covers 
all currently known CCO's 
needed for the various elements 
of work on YBI Detour and 
Transition Structure advance 
work currently estimated at 
$334 million. 

2) Budget Balance Beam (BBB) 
• The Department presented an 

updated BBB based on a new risk 
management analysis performed 
consistent with the breakdown of 
the categories of work defined in 
the Implementation Memo. 

o The BBB shows a forecast at 
completion of $400 million, 
$66.56 million more than 
currently budgeted. A forecast 
revision in the 4th Quarter is 
anticipated with the likely 
occurrence of certain defined 
risks. 

b. SAS and OTD General Update 
• Agenda item deferred. 

c. Project-Specific Insurance 
• The Department summarized the 

background, key issues, options 
and cost to replace the project
specific professional liability 
insurance procured for the 
SFOBB East Span Seismic Safety 
Project (ESSSP). 

• Comments/ discussion included: 
o The De artment recommends 
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• Revise the YBI Detour (SSD) 
forecast in the 4th Quarter. 

• Revise approach to forecasting 
schedule and budget. Present 
the current TBPOC protocol 
and how we approach 
forecasting to date and 
compare with how we would 
approach forecasting if we 
were to implement a 
new /revised method. 
Provide/walk through an 
example. 

• The PMT to develop approach 
and present to the TBPOC at 
the December 11, 2007 
meeting. 

• The PMT to confer with the 
Joint Venture to determine 
what options are available to 
the TBPOC, and present again 
to the TBPOC for action on 
December 11, 2007. 
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(continued) 

Items Action 
that the TBPOC approve re
negotiating a replacement 
program now to obtain a 
reasonable amount of savings 
and maintain good relations 
with the Joint Venture. 

d. JonesAct 
• Agenda item deferred. 

e. Skyway Project Closeout 
• Agenda item deferred. 

6. NEW BENICIA-MARTINEZ BRIDGE 
a. BASE Security System 
• BATA presented, for TBPOC 

approval, the transfer of $3.0 million 
in available contract contingency 
funds from the New Benicia
Martinez Bridge Contract (04-
00603_) to a Director's Order to 
install the Bay Area Security 
Enhancement (BASE) System on the 
new bridge (04-4A740_). 

• Comments/ discussion included: 
o The Department's District 4 

Maintenance staff has been 
working with the California 
Highway Patrol to develop a 
security plan for the new bridge 
as part of the overall BASE 
Project. Currently, there is no 
security on the bridge. 

o The Department has requested 
an allocation of $3.0 million to 
fund the installation of the BASE 
system on the new bridge. To 
expedite the work, the contract 
would be advertised as a 
"Director's Order". 
>- It was noted that invoking 

the Director's Order is a 
serious matter and not to be 
taken lightly. 

o BATA proposes to transfer 
previously allocated and 
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• The TBPOC requested that 
written memos be provided for 
the "For Information Only" 
agenda items. 

• The TBPOC APPROVED the 
transfer of $3.0 million from 
the New Benicia-Martinez 
Bridge Contract to install the 
Bay Area Security 
Enhancement (BASE) System 
on the new bridge, as 
presented, with the following 
direction to staff: 

>- Further analyze the use 
of Director's Order vs. 
the direct bid process, to 
ensure that the former 
is not being invoked 
needlessly. 
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(continued) 

Items Action 
available Regional Measure I 
funds from the New Benicia
Martinez Bridge Contract (04-
00603_) to the BASE Security 
Cameral Contract (04-4A740_). 
The transfer would not impact 
the overall budget for the New 
Benicia-Martinez Bridge Project. 

o The BASE cameras would be 
installed at various locations 
around the bridge, and is not 
expected to impact traffic. 

7. Other Business 
• The TBPOC reconvened in the Chair's 

office for a closed-door discussion. 

Adjourned: 4:00 PM 

APPROVED BY: 

WI~b---
California Department of Transportation 

A, Jr., Executi Director 
"'" ifornia Transportation Commission 

sTVEIIEINGER,Rxecutive Director 
Bay Area Toll Authority 
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